
WEEKLY PROGRESS UPDATE
FOR MAY 28 – JUNE 1, 2001

EPA REGION I ADMINISTRATIVE ORDERS SDWA 1-97-1019 & 1-2000-0014
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from May 28 to June 1, 2001.

1. SUMMARY OF ACTIONS TAKEN

Drilling progress as of June 1 is summarized in Table 1.

Table 1.  Drilling progress as of June 1, 2001

Boring
Number Purpose of Boring/Well

Total Depth
(ft bgs)

Saturated
Depth
(ft bwt)

Completed
Well Screens

(ft bgs)

MW-172 Demo 1 Area well (D1P-5) 162 98
Bgs = below ground surface
Bwt = below water table

Commenced drilling MW-172 (D1P-5).

Samples collected during the reporting period are summarized in Table 2.  Groundwater profile
samples were collected for MW-172.  Groundwater samples were collected for 2001 Long Term
Monitoring and first round of newly installed wells (including the two new Snake Pond wells).
Split samples were collected of Snake Pond drive point samples and Sandwich-area residential
wells.  Water samples were collected from the GAC system and the RRA Containment Pad.  As
part of the HUTA investigation, soil and wipe samples were collected from debris in Test Pit 3.

The Guard, EPA, and MADEP had a meeting on May 31 to discuss technical issues, including
the following:

CS-18 and CS-19 Updates
Ken Gaynor (Jacobs) presented an update on CS-18 and CS-19.
• No new activity was conducted for CS-18 since last week.
• Trenching activity at CS-19 is expected to commence next week.  The UXO exclusion zone

will be set up between 4 – 6 weeks, as this activity is conducted.  It is possible that there will
be time periods between ½ days to several days during the duration of the project where the
exclusion zone will be deactivated.  Ralph Turner, UXO safety specialist, (Jacobs) is
responsible for setting up and monitoring the exclusion zone and should be contacted
directly regarding times of activation/deactivation.

• An access road of 900 to 1000 ft will be required to install the proposed well in the CS-19
area (CS19P-1 on IART maps).  This will delay the well installation; a revised schedule
should be available in a couple weeks.

• Mike Jasinski (EPA) requested that AMEC consider and comment on the CS-19 particle
tracks modeled and provided by AFCEE.

Water Supply Study Update
• Mike Jasinski (EPA) indicated that he had tentatively scheduled a meeting with Hap Gonser

(JPO) regarding the water supply study for 6/14 at 1:00pm.
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• EPA has requested the ZOCs for the water supply study so that they can be added to the
IART maps. Information on the water supply wells has also been requested for the
groundwater model input.

Munitions Survey Update
Larry Hudgins (Tetra Tech) presented the update on the Munitions Survey.  A one-page
handout was distributed.
• Since last week, additional work was completed at HUTA Test Pit #3, Test Pit #5, and Test

Pit #6. In Test Pit #3 the geophysics was completed on Lift 1B; Lift 1B will be excavated 6/1.
In Test Pit #5, geophysics on Lift 1A was completed and hand excavation of anomalies has
started.  Test Pit #6 was completed and Tetra Tech is awaiting analytical results prior to
backfilling. Test Pit #4 is also completed and awaiting analytical results prior to backfilling.

• Requested permission to backfill Test Pit #6, prior to receiving analytical results because of
problem with road between Test Pits #5 and #6.  It is anticipated that the road to Test Pit #6
will cave in when excavation starts at Test Pit #5.  Requested a response from EPA by early
next week.

• Presentation of J-1and J-3 Range ground geophysical data is scheduled for 6/14.
• EPA-selected 54 AirMag targets are being incorporated into the initial ground-truthing effort.

A secondary target list is still under development and will be ready prior to completion of the
primary targets.

• During the punchlist discussion it was indicated that all AirMag anomalies identified along
Greenway Road were cultural.

• Todd Borci (EPA) indicated that there were an additional 3 targets at the J-1 Range 2000m
berm that EPA would like added to the primary target list.  Mr. Borci also requested a
revised proposal for ground-truthing the AirMag data.  The proposal should reflect EPA’s
request that the Guard continue the ground-truthing beyond the initial 1 to 2 wk effort
previously proposed so that all anomalies on the primary and secondary target lists could be
investigated.

• A draft Tech Memo summarizing the DU data will be submitted this week.  Mike Jasinski
(EPA) indicated that comments on the draft report and press release would be provided in
three weeks. Tina Dolen (IAGWSPO) to provide a redraft of the DU press release for review.

• During the Punchlist discussion Jane Dolan (EPA) requested a detailed schedule of
completion dates for the ground geophysical survey and AirMag data as part of the
Munitions Survey Project.  Ms. Dolan assumed that each set of data (J-2 Range data, J-3
Range data, etc.) would be completed as an independent section that can be inserted into
the Munitions Survey Report.  The schedule will be used to determine enforceable
milestones for completion of the work.  Hard copies of the data were requested, in addition
to the copies presented on CD ROM.

Rapid Response Action Update
Scott Veenstra (AMEC) provided an update on the RRA.  A one-page handout was distributed.
• Water management on the containment pad will continue pending results of water samples

collected during last week’s rain event.  Samples were collected at each of the sumps
(unfiltered rainwater) in order to show that decontamination of the pad was effective.

• Jane Dolan (EPA) inquired why the doors at the top of the filter tank were open, expressing
concern that the tank was near capacity and might overflow through these doors in the
event of more rain.  Ms. Dolan further inquired about the hose behind the filter tank, if this is
hose from which water in the tank is discharged. Mr. Veenstra to verify.

• Draft Completion of Work Report for RRA Group 1 efforts was issued 4/30.  Awaiting agency
comments.

• Extension request for additional delineation sampling of Mortar Target 9 was sent to EPA on
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5/21.  Todd Borci (EPA) indicated that approval of a shorter extension is forthcoming today
5/31 or tomorrow 6/1. The reduction of the extension is based on EPA’s expectation that the
reporting of results can be faster than proposed. Ben Gregson (IAGWSPO) indicated that
the Guard would reserve comment pending review of the letter.

• Addendum to FSP regarding the Additional Delineation Sampling at Mortar Target 9 is
anticipated to be sent to the agencies on 6/1.  EPA provided concurrence on performing
intrusive UXO clearance to a 65-foot radius around Mortar Target 9 prior to completing any
sampling.

• Intrusive UXO clearance at Mortar Target 9 is expected to commence on 6/4.  Supplemental
delineation sampling will commence upon completion of the intrusive clearance.  EPA
cautioned the Guard not to conduct sampling prior to approval of the FSP addendum.

Groundwater Study
John Rice (AMEC) presented an update of the groundwater study. A one-page summary was
distributed.
• Commenced drilling of MW-172 (D1P-5).  MW-172 will be installed next week.
• May LTM groundwater sampling round continued this week including MW-168 (J1P-7),

MW-169 (SP-1), and  MW-171 (SP-2).
• Status of efforts to identify the non-aqueous phase liquid (NAPL) encountered in the J-1

Range wells and K Range well was discussed during the punchlist review.  Liz Wessling
(AMEC) reports that none of the drilling fluids match the substance encountered.  The fluid
appears to be a weathered product heavier than JP-5 but lighter than diesel, possibly with
additives.  The Guard is attempting to collect a sample of JP-8 to see if this fuel has a similar
fingerprint on the instrument.  Todd Borci (EPA) requested that Mass Spectrometry be
investigated as a means of identifying the material.  Mr. Borci further indicated that the
fingerprint of the material has some similarity to plumes downgradient of wood treating sites.
Mr. Rice to email type of analyses being performed to assess NAPL sample.

• Herb Colby (AMEC) confirmed during the punchlist discussion that, as proposed for the J-1,
J-3, and L Ranges scope of work, MW-168 was profiled for Tritium.  Tritium profiling has
been completed for all installed wells for which profiling has been proposed.

• Tim Dwyer (AMEC) and Ray Cottengaim (ACE) investigated piezometers PZ208 and
PZ211.  The hosing from PZ211 has been pulled out and is wrapped around the casing and
the well cover appears to have been hammered shut.  This is the piezometer on the
property for which ownership has changed.  ACE is pursuing access approval from the new
owners.  Access to PZ208 will be difficult because of the obstruction of the fallen tree but is
not considered a safety issue.  Plotting of the piezometers on the real estate maps was
inconclusive, therefore AMEC has contacted Jacobs to verify piezometers locations and
coordinate sampling.

• No UXO avoidance was conducted this week.  Intrusive clearance at Mortar Target 9 as part
of the RRA will be conducted next week.

• No soil sampling was conducted this week and is not planned for next week.
• No vegetation removal was completed this week and none is scheduled for next week.
• A 1-page table for New Detects – Unvalidated was distributed.  Detections of RDX and HMX

in 90MW00054 and 90WT0004, respectively, were similar to the previous sampling results.
There were no PDA verified detections of explosives in 90LWA0007 or 90MW0003.  Jane
Dolan (EPA) indicated that she recalled that RDX had been detected in 90LWA0007 in a
previous round.

• Marc Grant (AMEC) distributed the latest Perchlorate, Gross-Alpha and Tritium data during
punchlist discussion. New Perchlorate data includes results for MW-152, MW-162, and MW-
165.  Only new detect was at MW-165M2.  Mike Jasinski (EPA) requested schedule for
validation of Tritium, gross-alpha data and status of remaining Tritium, gross-alpha data.
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• Marc Grant (AMEC) distributed a revised map of the Demo 1 plume showing a separate
contour outline for Perchlorate and RDX.  The toe of the plume was shown as open
depicting the uncertainty surrounding the plume extent.  Mr. Borci requested that the figure
be revised when the data for D1P-5 is available to show Pew Rd., the location of D1P-6 on
Pew Rd., and concentration contours consistent with those shown in the plume map
presented in the Demo 1 Groundwater Report.

• John MacPherson (ACE) reported that paving of Greenway Rd will commence next week.
Ms. Dolan reiterated her request to collect two grabs from the trench and a composite
sample from alongside the road, all in the area along Greenway Rd opposite L Range.  Ben
Gregson (IAGWSPO) had previously agreed to complete this scope of work.  Dave Hill
(IAGWSPO) and Mr. Gregson to review background for request.

Document /Schedule Status Update
Marc Grant (AMEC) provided the update on document and schedule status, distributing a one-
page table, 3-month Lookahead schedule, and a table outlining the scheduling issues.
Highlights of the document/schedule status were reviewed as follows:
• A column for MOR Approval date was added to the status table.  The MOR approval date is

used to determine the Final document date.  Yellow highlighting replaces green highlighting
to show enforceable deadlines that will be revised to indicate an earlier date.

• Documents Needing Comments.  HUTA-1 Interim Data Report comments are due next
week.

• Documents to be Submitted.  J-1, J-3, L Ranges Additional Delineation Workplan will be
sent out today 5/31.  Jane Dolan (EPA) requested that the cover letter include a solicitation
for comments from IART members to be sent to her.   Demo 1 Soil Report will be sent out
next week.  An extension of 15 weeks has been requested for the Phase IIb Report until
8/20.

• Awaiting agency comments on Other UXO Draft FS Screening Report in order to set
schedule.

Demo 1 Additional Data
Scope of proposed Total Organic Carbon Sampling for the Demo 1 area was presented in an
AMEC 5/29 letter.
• Six soil samples will be collected from 1-2 feet around perimeter of Demo 1 depression.

Two soil borings (B-19, B-21) at either edge of the depression will be sampled at 5-7 ft and
10-12 ft bgs.  At third boring (B-20) in the center of the depression will be sampled every 5
feet to the water table, starting at 5-7 feet. Samples to be analyzed for Total Organic
Carbon.

• Todd Borci (EPA) requested that soil samples also be analyzed for SVOCs, VOCs, metals
and if burn layers encountered, dioxin/furans in accordance with his previous request
presented in a 7/19/00 letter.   Proposed sampling depths were acceptable.

• Mark Panni (MADEP) suggested that shallow samples also be collected in the center of the
depression around B-20.

Miscellaneous
• Jane Dolan (EPA) requested the EPA be updated each week regarding future soil sampling

at J-2 Range.
• Ellen Iorio (ACE) reported that the Camp GoodNews property owner is not comfortable with

work being conducted at the Former H Range when camp is in session (6/24 – 8/11).  ACE
will provide a Work Plan to the agencies 6/11.  The plan will detail ACE’s proposal to
complete the delineation sampling using X-Ray Florescence (XRF) as soil is excavated.
Because XRF will provide real-time data as the soil is removed, there will be no benefit to
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complete the delineation sampling in June.  At MADEP’s request, ACE will add a snow
fence and sign around the Former H Range with the property owner’s approval.  Approval to
conduct soil removal at the Former H Range in the vicinity of a wetland will be on the
ConsCom agenda for 6/20.  ACE is drafting an extension request for the project for agency
approval.

• Snake Pond well, MW-171, particle back and forward tracks and cross sections were
distributed.  Particle track cross-sections indicate that RDX-contaminated water encountered
beneath the Pond at MW-171 continues to travel deeper under the pond.  This is somewhat
inconsistent with other groundwater flow data in the vicinity of the Pond that suggests that
upwelling occurs.  Agencies requested that AFCEE, in consultation with Don Walter
(USGS), provide particle tracks from MW-171 and present them at next week’s Tech
meeting.  Draft press release on non-detects for drive point and surface water sampling in
Snake Pond will be ready for review today 5/31.

• Guard would like to remove the airplane fuselage at Gun Position 9 as scrap.  EPA will
evaluate request with concerns that soil in vicinity will be disturbed.

• Rose Forbes (AFCEE) provided AMEC with boring logs of the four sentry wells installed as
part of the Sandwich Weeks Pond water supply wells.  AMEC to provide at next Tech
meeting.

• EPA requested an update on the BioSlurry Treatment at the next Tech Meeting.

2. SUMMARY OF DATA RECEIVED

Rush data are summarized in Table 3.  These data are for analyses that are performed on a fast
turnaround time, typically 1-5 days.  Explosive analyses for monitoring wells, and explosive and
VOC analyses for groundwater profile samples, are conducted in this timeframe.  The rush data
are not validated, but are provided as an indication of the most recent preliminary results.  Table
3 summarizes only detects, and does not show samples with non-detects.

The status of the detections with respect to confirmation using Photo Diode Array (PDA) spectra
is indicated in Table 3.  PDA is a procedure that has been implemented for the explosive
analysis, to reduce the likelihood of false positive identifications.  Where the PDA status is
“YES” in Table 3, the detected compound is verified as properly identified.  Where the status is
“NO”, the identification of an explosive has been determined to be a false positive.  Where the
status is blank, PDA has not yet been used to evaluate the detection, or PDA is not applicable
because the analyte is a VOC.  Most explosive detections verified by PDA are confirmed to be
present upon completion of validation.  Table 3 includes the following detections:

• Groundwater samples collected from 58MW0002 (CS-19 area) had detections of 4A-
DNT, RDX and HMX that were verified by PDA spectra.  These explosive compounds
have been detected in previous samples collected from this well in similar
concentrations.  In previous rounds, 2A-DNT has also been detected.

• Groundwater samples collected from 58MW0009E (CS-19 area) had detections of 2A-
DNT, 4A-DNT, RDX and HMX that were verified by PDA spectra.  This is the first time
2A-DNT has been detected in samples collected from this well.  Although 4A-DNT, RDX,
and HMX have all been detected in previous sampling rounds, the concentrations of
RDX and HMX were less in this round then in previous rounds.
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• Groundwater samples collected from 58MW0011D (CS-19 area) had a detection of RDX
that was verified by PDA spectra.   This is the first time this IRP well has been sampled
for the IAGWSP.

• Groundwater samples collected from 90WT0013 (across from L-Range) had a detection
of 2-nitrotoluene that was not verified by PDA spectra.  2-Nitrotoluene has not been
validated as a detection in previous samples collected from this well; although there has
been one previous validated detection of 2,4-DNT.

• Groundwater samples collected from MW-31M1 (Demo 1 area) had detections of TNT,
2,4-DANT, 2A-DNT, 4A-DNT, RDX and HMX that were verified by PDA spectra.  This is
the first time that TNT and 2,4-DANT have been detected in samples from this well.  2A-
DNT was detected in slightly higher concentrations then in previous samples.  The
remaining compounds were detected in similar concentrations as in previous sampling
rounds.

3. DELIVERABLES SUBMITTED

Weekly Progress Update, May 14 – May 18, 2001 5/29/01
J-1/J-3/L Range Additional Delineation Workplan 5/31/01

4. SCHEDULED ACTIONS

Scheduled actions for the week of June 4 include complete installation of MW-172, commence
drilling of D1P-6 (MW-173), continue development and sampling of newly installed wells, and
continue sampling Long Term Groundwater Monitoring 2001.

 
5. SUMMARY OF ACTIVITIES FOR DEMO 1

The Draft Soil Report is being prepared.  Two additional downgradient well locations, MW-172
(D1P-5) and D1P-6, are in the process of being drilled.  Analysis of second round groundwater
samples from newly installed wells is ongoing.



OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

0.G.0.00037.0.E Rinsate 37 (Auger) 05/29/2001 FIELDQC 0.00 0.00
0.G.0.00038.0.E Rinsate 38 (Auger) 05/29/2001 FIELDQC 0.00 0.00
0.G.0.00039.0.E Rinsate 39 (Auger) 05/30/2001 FIELDQC 0.00 0.00
0.G.0.00091.0.T Trip Blank 91 05/30/2001 FIELDQC 0.00 0.00
0.G.0.00092.0.T Trip Blank 92 05/29/2001 FIELDQC 0.00 0.00
58MW0001E FIELDQC 05/29/2001 FIELDQC 0.00 0.00
58MW0016CE FIELDQC 05/30/2001 FIELDQC 0.00 0.00
BHW215083BE FIELDQC 05/29/2001 FIELDQC 0.00 0.00
G172DAE FIELDQC 05/31/2001 FIELDQC 0.00 0.00
G172DFE FIELDQC 06/01/2001 FIELDQC 0.00 0.00
LRMW0003E FIELDQC 05/29/2001 FIELDQC 0.00 0.00
LRMW0003T FIELDQC 05/29/2001 FIELDQC 0.00 0.00
SDW263111E FIELDQC 05/29/2001 FIELDQC 0.00 0.00
W166M1T FIELDQC 06/01/2001 FIELDQC 0.00 0.00
W169M1E FIELDQC 05/31/2001 FIELDQC 0.00 0.00
3.D.1.00810.2.0 D.1.00810.O 05/30/2001 GAUZE WIPE 0.75 1.00
3.D.1.00810.3.0 D.1.00810.O 05/30/2001 GAUZE WIPE 0.75 1.00
3.D.1.00818.2.0 D.1.00818.O 05/30/2001 GAUZE WIPE 0.25 0.50
3.D.1.00818.3.0 D.1.00818.O 05/30/2001 GAUZE WIPE 0.25 0.50
3.D.1.00820.2.0 D.1.00820.O 05/30/2001 GAUZE WIPE 1.00 1.25
3.D.1.00820.3.0 D.1.00820.O 05/30/2001 GAUZE WIPE 1.00 1.25
3.D.1.00825.2.0 D.1.00825.O 05/30/2001 GAUZE WIPE 0.75 1.00
3.D.1.00825.3.0 D.1.00825.O 05/30/2001 GAUZE WIPE 0.75 1.00
3.D.1.00829.2.0 D.1.00829.O 05/30/2001 GAUZE WIPE 1.75 2.00
3.D.1.00829.3.0 D.1.00829.O 05/30/2001 GAUZE WIPE 1.75 2.00
58MW0001 3.60 8.6058MW0001 05/29/2001 GROUNDWATER 122.00 127.00
58MW0003 0.30 5.3058MW0003 05/30/2001 GROUNDWATER 119.00 124.00
58MW0015B 12.70 22.7058MW0015B 05/30/2001 GROUNDWATER 135.00 145.00
58MW0016A 97.20 107.2058MW0016A 05/30/2001 GROUNDWATER 220.00 230.00
58MW0016B 28.50 38.5058MW0016B 05/30/2001 GROUNDWATER 151.00 161.00
58MW0016C 0.00 10.0058MW0016C 05/30/2001 GROUNDWATER 116.00 126.00
90SNP0001 90SNP0001 05/31/2001 GROUNDWATER
90SNP0002 90SNP0002 05/31/2001 GROUNDWATER
BHW215083B 0.00 10.00BHW215083B 05/29/2001 GROUNDWATER 75.00 85.00
LRMW0003 50.00 60.00LRMW0003 05/29/2001 GROUNDWATER 100.00 110.00
RS0011SNP RS0011SNP 05/30/2001 GROUNDWATER
RS0019CARR RS0019CARR 05/30/2001 GROUNDWATER
RS0021GRAC RS0021GRAC 05/30/2001 GROUNDWATER
RS0043FAHA RS0043FAHA 05/30/2001 GROUNDWATER
SDW263111 0.00 10.00SDW263111 05/29/2001 GROUNDWATER 99.00 109.00
W166M1A 108.80 113.80MW-166 05/31/2001 GROUNDWATER 218.00 223.00
W166M2A 40.80 50.80MW-166 06/01/2001 GROUNDWATER 150.00 160.00
W166M3A 15.90 25.90MW-166 06/01/2001 GROUNDWATER 125.00 135.00

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet

Page 1TABLE 2
SAMPLING PROGRESS 

5/26/2001-6/1/2001



OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

W169M1A 147.30 152.30MW-169 06/01/2001 GROUNDWATER 150.00 155.00
W169M2A 110.70 115.70MW-169 06/01/2001 GROUNDWATER 113.50 118.50
W169M2D 110.70 115.70MW-169 06/01/2001 GROUNDWATER 113.50 118.50
W171M1A 139.53 144.53MW-171 05/31/2001 GROUNDWATER 141.00 146.00
W171M2A 79.60 84.60MW-171 05/31/2001 GROUNDWATER 81.00 86.00
W171M3A 27.60 32.60MW-171 05/31/2001 GROUNDWATER 29.00 34.00
DW052901 GAC WATER 05/29/2001 IDW 0.00 0.00
PWPPC01JN1A RRA CONTAINMENT 06/01/2001 IDW
PWPPC27MY1A RRA CONTAINMENT 05/27/2001 IDW
G172DAA 8.20 8.20MW-172 05/31/2001 PROFILE 72.00 72.00
G172DBA 18.20 18.20MW-172 05/31/2001 PROFILE 82.00 82.00
G172DCA 28.20 28.20MW-172 05/31/2001 PROFILE 92.00 92.00
G172DCD 28.20 28.20MW-172 05/31/2001 PROFILE 92.00 92.00
G172DDA 38.20 38.20MW-172 05/31/2001 PROFILE 102.00 102.00
G172DEA 48.20 48.20MW-172 05/31/2001 PROFILE 112.00 112.00
G172DFA 58.20 58.20MW-172 06/01/2001 PROFILE 122.00 122.00
G172DGA 68.20 68.20MW-172 06/01/2001 PROFILE 132.00 132.00
G172DHA 78.20 78.20MW-172 06/01/2001 PROFILE 142.00 142.00
G172DIA 88.20 88.20MW-172 06/01/2001 PROFILE 152.00 152.00
G172DJA 98.20 98.20MW-172 06/01/2001 PROFILE 162.00 162.00
3.D.1.00810.1.0 D.1.00810.O 05/30/2001 SOIL BRUSHING 0.75 1.00
3.D.1.00818.1.0 D.1.00818.O 05/30/2001 SOIL BRUSHING 0.25 0.50
3.D.1.00820.1.0 D.1.00820.O 05/30/2001 SOIL BRUSHING 1.00 1.25
3.D.1.00825.1.0 D.1.00825.O 05/30/2001 SOIL BRUSHING 0.75 1.00
3.D.1.00829.1.0 D.1.00829.O 05/30/2001 SOIL BRUSHING 1.75 2.00

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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OGDEN_ID BWTS BWTELOCID OR WELL ID SAMPLED SAMP_TYPE SBD SED METHOD OGDEN_ANALYTE PDA

58MW0002 2.90 7.9058MW0002 05/23/2001 GROUNDWATER 121.50 126.50 8330N 4-AMINO-2,6-DINITROTOLUENE YES
58MW0002 2.90 7.9058MW0002 05/23/2001 GROUNDWATER 121.50 126.50 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
58MW0002 2.90 7.9058MW0002 05/23/2001 GROUNDWATER 121.50 126.50 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
58MW0009E 96.00 101.0058MW0009E 05/23/2001 GROUNDWATER 223.60 228.60 8330N 2-AMINO-4,6-DINITROTOLUENE YES
58MW0009E 96.00 101.0058MW0009E 05/23/2001 GROUNDWATER 223.60 228.60 8330N 4-AMINO-2,6-DINITROTOLUENE YES
58MW0009E 96.00 101.0058MW0009E 05/23/2001 GROUNDWATER 223.60 228.60 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
58MW0009E 96.00 101.0058MW0009E 05/23/2001 GROUNDWATER 223.60 228.60 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
58MW0011D 49.50 54.5058MW0011D 05/24/2001 GROUNDWATER 180.00 185.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
90WT0013 0.00 10.0090WT0013 05/20/2001 GROUNDWATER 95.00 105.00 8330N 2-NITROTOLUENE NO
W31MMA 22.67 32.67MW-31 05/23/2001 GROUNDWATER 113.00 123.00 8330N 2,4,6-TRINITROTOLUENE YES
W31MMA 22.67 32.67MW-31 05/23/2001 GROUNDWATER 113.00 123.00 8330N 2,4-DIAMINO-6-NITROTOLUENE YES
W31MMA 22.67 32.67MW-31 05/23/2001 GROUNDWATER 113.00 123.00 8330N 2-AMINO-4,6-DINITROTOLUENE YES
W31MMA 22.67 32.67MW-31 05/23/2001 GROUNDWATER 113.00 123.00 8330N 4-AMINO-2,6-DINITROTOLUENE YES
W31MMA 22.67 32.67MW-31 05/23/2001 GROUNDWATER 113.00 123.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
W31MMA 22.67 32.67MW-31 05/23/2001 GROUNDWATER 113.00 123.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BGS
SED = SAMPLE COLLECTION END DEPTH IN FEET BGS
BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
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SAMPLES COLLECTED 5/12/01-6/1/01
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